GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Panchayat Raj & Rural Development Department - Visakhapatnam District – PMGSY Phase X – Package No. AP 19 XA 029 - Road from Waddadi – Paderu R&B road to O.K. Sreerampuram of Madugula (M) – Post facto Extension of Agreement Time up to 28-02-2015 for a period of (221) days without imposing penalty – Accorded - Orders – Issued.

- -

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.RT.No. 955 Dated:05.10.2015.

Read the following:-

1. GO.Ms.No.362, PR&RD (Progs.II) Dept., dt:09.11.2012.
2. From the E-in-C., PR., Hyd., Lr.No.W3/PMGSY/AP 19 XA 029/VSP, dt.09.07.2015.

--00--

O R D E R :-

In the circumstances reported by the Engineer-in-Chief, Panchayat Raj, Admn., & PMGSY, Hyderabad in his letter second read above, Government, after careful examination of the proposal, hereby accord post facto extension of agreement time up to 28.02.2015 for a period of (221) days without imposing penalty in respect of the work "Road from Waddadi – Paderu R&B road to O.K. Sreerampuram of Madugula (M)" of Visakhapatnam District under PMGSY Phase X.

2. The Engineer-in-Chief, Panchayat Raj Engineering Department, Andhra Pradesh, Hyderabad shall take further necessary action in the matter accordingly.

3. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr. K.S.JAWAHAR REDDY
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj Engineering Department,
Andhra Pradesh, Hyderabad.

Copy to:
The Superintendent Engineer, Panchayat Raj, Visakhapatnam District.
PS to Minister (PR,RWS&NREGS)
PS to Prl.Secretary (PR&RWS).
SF/SCs.

//FORWARDED BY ORDER//

SECTION OFFICER.